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ACTIVITIES REPORT  
JUNE QUARTER 2018 

 

 

HIGHLIGHTS 
• New Karlawinda Ore Reserve of 28Mt @ 1.0g/t Au containing 

892,000oz ounces1 of gold estimated by Entech Consulting. This is a 
25% increase from the previously announced maiden Ore Reserve. 

• The new Ore Reserve is contained within an updated Measured and 
Indicated Mineral Resource of 45Mt @ 1.0g/t Au containing 1.4Moz.  

• Optimisation of the key inputs to the October 2017 Feasibility Study 
for the Karlawinda Gold Project were completed, following the 
increase in the Ore Reserve. 

• The pre-tax Project NPV(8) has increased by 69% to $243m at an 
improved IRR of 36%, with Project pay back reduced to 2.5 years. 

• Total upfront capital costs have been reduced by approximately 10% 
to $132.0m and significant improvements to the process flowsheet 
have been identified, resulting in higher throughput of oxide and 
laterite ores and lower operating costs. 

• The mine life has been increased by 2 years to 8.5 years, with a 25% 
increase in LOM gold production to 823koz recovered at a LOM AISC 
of $1038oz. The LOM strip ratio is relatively unchanged at 4.8:1. 

• Optimisation of the mining schedule has smoothed material 
movements which has materially enhanced the cashflow generation 
in the first two years of production. 

• Debt financing discussions with banks are now in the final stage and 
credit-approved terms sheets are expected to be received in the 
September 2018 Quarter. 

• Deep diamond drilling at the Bibra Deeps target returned significant 
results:  

o 33m @ 1.42g/t Au from 697m including higher grades 
intercepts of: 

 5m @ 4.5g/t Au from 708m 

 3m @ 4.6g/t Au from 725m 

• Significant progress on Project permitting was made during the 
Quarter. 

 
1. Capricorn report that it is not aware of any new information or data that materially affects the information 

included in the Reserve and Resource announcement dated 29th May 2018 and that all material 
assumptions and technical parameters underpinning the estimates in the relevant market 
announcement continue to apply and there have been no adverse material changes 
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JUNE QUARTER ACTIVITIES SUMMARY 
During the June 2018 Quarter the Company released an updated Ore Reserve and Mineral Resource 
estimate for the Karlawinda Gold Project, with Ore Reserves growing by 25% to: 27.5 million tonnes @ 
1.0g/t Au for 892,000oz. This Ore Reserve is a subset of the Measured and Indicated Mineral Resource 
estimate of 44.8 million tonnes @ 1.0g/t Au for 1.4 million ounces.  

The Company finalised work on a number of key studies with the aim of optimising the Karlawinda Gold 
Project Feasibility Study. The increased Ore Reserve and optimisation studies delivered a 69% increase 
in the pre-tax Project NPV(8) to $243m at an improved IRR of 36%. 

The Company also continued discussions in relation to the proposed debt component of the Project 
financing and key contracts were put out to tender. GR Engineering Services was announced as the 
preferred contractor for the construction of the 3.0Mtpa Carbon-in-Leach (CIL) processing plant. 

Permitting of the Project continued with significant progress made on all the outstanding major permitting 
requirements. The Company also continued to engage with pastoralists and other stakeholders to 
facilitate a smooth transition to Project development. 

Exploration activities continued during the Quarter with the commencement of follow-up drilling of the 
resource extension target at the Tramore Prospect. RC drilling was also conducted at several other targets 
within the Mining Lease area. Regional exploration continued with soil geochemical sampling programs 
completed over the broader Project area. 

Results from deep drilling to test the Bibra mineralised system approximately 1,000m down-dip from the 
deepest previous drilling were released. Drill hole KBD089 intercepted the main Bibra Footwall Lode, 
which returned assay results of 33m @ 1.42g/t Au from 697m. Importantly this interval included higher-
grade zones of 5m @ 4.5g/t Au from 708m and 3m @ 4.6g/t Au from 725m.  

This deep drilling was partly funded through assistance provided by the State Government of Western 
Australia’s Exploration Incentive Scheme (EIS). 

Karlawinda Gold Project Development 

UPDATED ORE RESERVE ESTIMATE 

On the 29th May 2018 the Company announced a new Ore Reserve estimate of 27.5 million tonnes @ 
1.0g/t Au for 892,000oz for the Bibra Deposit (including the Southern Corridor pit) at the Karlawinda Gold 
Project, which is based on an updated Mineral Resource estimate of 44.8 million tonnes @ 1.0g/t Au for 
1.4 million ounces (Table 1).  

The Ore Reserve is contained within a detailed four-stage open pit design (Figure 1) with a life of mine 
(LOM) stripping ratio of 4.8:1. The stage one pit shells contain predominantly laterite and oxide 
mineralisation. 
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TABLE 1: KARLAWINDA OPEN PIT ORE RESERVE STATEMENT 
(A$1600/ounce assumption) 

 

Deposit 

PROVED RESERVES PROBABLE RESERVES TOTAL RESERVES 

Tonnes Grade Ounces Tonnes Grade Ounces Tonnes Grade Ounces 

('000 t) (g/t 
Au) 

('000 
oz) ('000 t) (g/t 

Au) 
('000 
oz) ('000 t) (g/t 

Au) 
('000 
oz) 

Bibra pit 9,603 1.1 337 16,915 1.0 529 26,518 1.0 866 

Sth Corridor 
pit 7.9 0.6 0.2 1,027 0.8 26 1,035 0.8 26 

Total 9,611 1.1 337 17,942 1.0 555 27,553 1.0 892 

 Notes for May 2018 Ore Reserve estimate:  
1. Ore Reserves are a subset of Mineral Resources. 
2. Ore Reserves reported in conformance with the JORC 2012 Code definitions. 
3. Ore Reserves are calculated using a gold price of A$1600/ounce. 
4. Ore Reserves are calculated using a cut-off grade between 0.27g/t and 0.35g/t Au. 
5. Mining dilution and recovery, estimated by modelling to a Selective Mining Unit (SMU) with dimensions of 5m x 5m 

x2.5m, are 6% and 92% respectively. 
 
 

 

 
Figure 1: Karlawinda Ore Reserve pits (grey) and Mineral Resource pit shells (blue). 
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OPTIMISATION STUDIES 

In combination with the tender evaluation process for the EPC contract, the Company also undertook a 
detailed review of the Feasibility Study capital cost estimates outside of the scope of the fixed price 
contract awarded to GR Engineering. The culmination of these studies resulted in material reductions in 
both the upfront capital requirements and the sustaining capital costs of the Project. Reductions in 
sustaining capital costs were realised despite the significant increase in the life of mine to 8.5 years as 
result of increased Ore Reserves. 

Total upfront capital costs have been reduced by approximately 10% to $132.0m and significant 
improvements to the process flowsheet have been identified through various trade off studies, resulting 
in higher throughput of oxide and laterite ores and lower plant operating costs. 

Following the completion of the updated Ore Reserve estimate, mine redesign and rescheduling was 
undertaken for the Bibra Open Pit. This work resulted in an improved mining schedule with “smoothed” 
more consistent rates of material movement over the life of mine, resulting in improvements to the Project 
cashflows and lower mining equipment capital costs due to reduced fleet requirements. 

An escalation in the diesel price since the completion of the Feasibility Study was incorporated into the 
updated mining study. 

Optimisation of the Project power supply has been completed with the focus now on finalising contractual 
arrangements for a gas-fired onsite power station fuelled via a lateral pipeline from the Goldfields Gas 
Pipeline (GGP) located approximately 56km west of the proposed processing plant. A formal tender 
process for the award of onsite power generation has commenced. 

PROJECT ECONOMICS  

Following the completion of optimisation studies the pre-tax Project NPV(8) has increased to $243 million 
due primarily to reductions in capital costs and the increase in total LOM gold production (Table 2). An 
increase in gold price assumptions for economic modelling to A$1,700/oz, which is reflective of the 
prevailing market, also has a positive impact on Project economics. 

Improved Project cash flows have been realised due to optimisation of the mine scheduling within the 
expanded open pit. Rescheduling of material movements based on the increased Ore Reserves has 
allowed for a four-stage, rather than three-stage open pit mine design. This as resulted in the deferral of 
waste movement which has a positive impact on cash-flows. Project economics are also enhanced by 
increased throughput rates of the processing plant for oxide and laterite ore due to a reconfiguration of 
the grinding circuit. This reconfiguration also provides greater operational flexibility within the process 
plant.  

PROJECT FINANCING  

During the Quarter discussions continued with several short-listed banks who are currently reviewing 
Project information in a data room.  Following the updated Ore Reserve estimate and the completion of 
optimisation studies a revised financial model was provided to the banks along with a detailed draft term 
sheet. Site visits have been conducted with the short-listed parties. 

The Company currently expects the debt component of the Project financing to be approximately 60% of 
the total funding requirement and it is envisaged that the debt funding syndicate will comprise two to three 
banks. 
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TABLE 2: KARLAWINDA GOLD PROJECT ECONOMIC PARAMETERS 

 
Parameters 

 
Unit 

October 2017 
Feasibility Study 

June 2018 
Optimisation 

 
Increase/Decrease 

Processing Plant & Infrastructure Capital Costs1 
3.0 Mtpa Process Plant2 A$m 98.7 88.1 - 10.7% 
Plant & Other Infrastructure A$m 33.2 36.7 + 10.5% 
Indirect Costs A$m 14.5 7.2 - 50.3% 
Total (including contingency) A$M 146.3 132.0 - 9.8% 
Capital Cost/LOM Gold Production A$/oz 221 160 - 27.6% 
Capital Cost / Pre-Tax NPV  1.02 0.54 - 47.1% 
LOM Sustaining Capital Costs3 A$m 22.8 22.0 - 3.5% 
LOM Mining Equipment Capital Cost4 A$m 50.5 46.7 -7.5% 

Production Summary 
Life of Mine (LOM) Years 6.5 8.5 + 30.8% 
LOM Strip Ratio Waste:Ore 4.7:1 4.8:1 + 2.1% 
LOM Gold Production Oz 660,995 823,413 + 24.6% 
LOM Average Annual Gold Production Oz 101,685 96,872 - 4.7% 
Processing Rate – oxide Mtpa 3.75 4.0 + 6.7% 
Processing Rate – primary Mtpa 3.0 3.0 - 
LOM Average Gold Recovery % 92.6 92.1 - 0.5% 

LOM Operating Costs 
Mining5 A$/t milled 13.8 14.1 + 2.2% 
Processing (Laterite/Oxide) A$/t milled 9.9 9.0 - 9.1% 
Processing (primary) A$/t milled 13.0 11.7 - 10.0% 
Processing (Average LOM) A$/t milled 12.0 10.8 - 10.0% 
Administration A$/t milled 2.58 2.50 - 3.1% 
C1 Costs  A$/oz 991 1011 + 2.0% 
AISC A$/oz 1025 1038 + 1.3% 

Project Economics6 
LOM Revenue  A$m 1091 1408 + 29.1% 
LOM Pre-Tax Operating Cashflow A$m 413 556 + 34.6% 
NPV8 (Pre-Tax) A$m 144 243 + 68.9% 
NPV8 (Post-Tax) A$m 97 166 +71.6% 
IRR (Pre-Tax) % 30.5 36.4 + 19.3% 
Payback (Post-Tax) Years 3.1 2.5 - 19.3% 

PERMITTING 

The Native Title Agreement, Mining Lease and Native Vegetation Clearing Permits are in place for the 
mining and associated infrastructure areas of the Project. During the Quarter the Project Management 
Plan was approved whilst work continued on the currently outstanding 5C Water License, Mining Proposal 
and Closure Plan, and Works Approvals. All outstanding approvals required to commence construction 
are anticipated in the current quarter. 
 
Following the decision to proceed with the proposed lateral gas pipeline, a pipeline license application 
has been submitted, the relevant tenure applications have been lodged and site surveys have been 
undertaken. 
 
 

                                           
1 Amounts shown for the capital costs include contingency amounts. 
2 The October 2017 Feasibility Study processing plant capital excluded the capital amount for ball mill installation. An amount of $9.6 million was included as 
sustaining capital in the Feasibility Study at the end of Year 2. The Optimisation Study now includes the ball mill from project commencement and is included 
in the process plant capital cost. Capital costs shown include contingency amounts which vary between 0% and 15% depending on capital item. 
3 Includes mine closure costs.  
4 Assumes owner operator load and haul mining 
5 Diesel costs increased to $0.85/litre in Optimisation Study from $0.70/litre (after diesel fuel rebate and net of GST). Excludes capital cost for mining fleet. 
Including mining fleet capital increases Feasibility Study mining cost to $16.20/tonne milled and Optimisation Study mining cost to $15.80/tonne (before interest 
and insurance costs). 
6 October 2017 Feasibility Study at A$1,650/oz and 2018 Optimised Study at A$1,700/oz. 
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Exploration 
Following completion of the updated resource and reserve estimations during the Quarter, exploration 
focus shifted onto regional exploration targets along with on-going drilling of the resource extension target 
at the Tramore Prospect. The exploration team has also been busy undertaking sterilisation drilling over 
areas of planned infrastrucure. 

BIBRA RESOURCE EXTENSION DRILLING 

Further RC drilling at the Tramore Prospect, located south of the main Bibra open pit, has been ongoing 
during the Quarter. This recent RC drilling program continues to evaluate the zone of mineralisation 
defined by aircore and RC drilling over a strike length of approximately 450m and located immediately 
south of the planned Bibra open pit. Final results from this program are expected in the coming weeks. 

REGIONAL EXPLORATION 

RC drilling to follow up several new and existing target areas within the prospective Bibra mine sequence 
was undertaken during the Quarter, with results expected in August. 

A program of regional soil geochemical sampling comprising approximately 3,500 samples commenced 
during the Quarter and is approximately 50% complete. Some delays were experienced with execution of 
geochemical programs due to wet weather. 

BIBRA DEEPS DRILLING 

As previously announced in the March 2018 Quarterly Report, in early April significant results were 
returned from deep diamond drilling at the Bibra deposit. 

• 33m @ 1.42g/t Au from 697m including higher grades intercepts of: 
o 5m @ 4.5g/t Au from 708m 
o 3m @ 4.6g/t Au from 725m 

 
Drilling intercepted the interpreted extension of the main mineralised lodes at Bibra confirming the 
continuation of the mine stratigraphy and mineralised zones and essentially doubled the known extent of 
the Bibra gold system. 

The drillhole is partly funded through co-funding assistance provided by the State Government of Western 
Australia’s Exploration Incentive Scheme (EIS) where 50% of the direct drilling cost is covered by the 
scheme. 

Corporate 
Cash balance at the end of the Quarter was $5.58 million. 

SEPT QUARTER PLANNED ACTIVITIES 
Activities planned for the September Quarter include: 

• Finalisation of a final Project Design and Construct Contract. The original Letter Of Intent with GR 
Engineering has been extended to allow final drafting of the detailed contract. 

• Acquisition of mine village facilities 

• Completion of tender processes for: 

o Contract mining 

mailto:5m@4.5ppm
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o Independent power supply 

o Mine village construction 

o Catering and camp services 

• Completion of financing discussions with short-listed debt financiers 

• Final RC drilling results from the Tramore Prospect and other targets 

• Completion of regional soil geochemical surveys 

TENEMENTS 
A full listing of the Company’s current tenement holdings, as at the date of this release, is included as 
Appendix 1.  

During the Quarter, the following changes have occurred: 

• Miscellaneous Licenses L52/174, L52/181 were granted on the18th of April, L52/183 was granted 
on the 3rd of May and L52/179 was granted on 28th of May. 

• Miscellaneous License Application L52/189, L52/192 and L52/196 were lodged. 

For and on behalf of the Board 

 
Heath Hellewell 
Executive Chairman 

For further information, please contact: 
Mr Heath Hellewell,  
Executive Chairman 
Email:   enquiries@capmet.com.au 
Phone:  (08) 9212 4600 
 
 
Competent Persons Statement 

The information in this report that relates to Exploration Results or Mineral Resources is based on information compiled or reviewed by Mr. 
Michael Martin who is Chief Geologist and a full-time employee of the Company. Mr. Michael Martin is a current Member of the Australian 
Institute of Geoscientists and has sufficient experience, which is relevant to the style of mineralisation and types of deposit under 
consideration and to the activities undertaken, to qualify as a Competent Person as defined in the 2012 Edition of the “Australasian Code of 
Reporting of Exploration Results, Mineral Resources and Ore Reserves”. Mr. Martin consents to the inclusion in the report of the matters 
based on the information in the form and context in which it appears. 

The information in this report that relates to Ore Reserves for Bibra is based on information compiled by Mr Daniel Donald. Mr Donald is an 
employee of Entech Pty Ltd and is a Member of the Australian Institute of Mining and Metallurgy (MAusIMM, #210032).  Mr Donald has 
sufficient experience that is relevant to the style of mineralisation and type of deposit under consideration and to the activity currently being 
undertaken to qualify as a Competent Person as defined in the 2012 Edition of the “Australasian Code of Reporting of Exploration Results, 
Mineral Resources and Ore Reserves”. Mr. Donald consents to the inclusion in this report of the matters based on the information in the form 
and context in which it appears. 

Capricorn Metals confirms that it is not aware of any new information or data that materially affects the information included in the previous 
ASX announcements on Mineral Resources (10/4/2017), Metallurgy (19/6/2017)and Ore Reserves (7/08/2017) and, in the case of estimates 
of Mineral Resources, Ore Reserves, Plant operating costs and Metallurgy, all material assumptions and technical parameters underpinning 
the estimates in the relevant market announcements continue to apply and have not materially changed. The Company confirms that the 
form and context in which the Competent Persons’ findings are presented have not materially changed from previous market announcements. 
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Forward Looking Statements 

This announcement may contain certain “forward-looking statements” which may not have been based solely on historical facts, but rather 
may be based on the Company’s current expectations about future events and results.  Where the Company expresses or implies an 
expectation of belief as to future events or results, such expectation or belief is expressed in good faith and believed to have a reasonable 
basis. The detailed reasons for that conclusion are outlined throughout this announcement and all Material Assumptions are disclosed. 

However, forward looking statements are subject to risks, uncertainties, assumptions and other factors, which could cause actual results to 
differ materially from future results expressed, projected or implied by such forward-looking statements.  

Such risks include, but are not limited to resource risk, metals price volatility, currency fluctuations, increased production costs and variances 
in ore grade or recovery rates from those assumed in mining plans, as well as governmental regulation and judicial outcomes.   

For a more detailed discussion of such risks and other factors, see the Company’s Annual Reports, as well as the Company’s other filings. 
Readers should not place undue reliance on forward looking information. The Company does not undertake any obligation to release publicly 
any revisions to any “forward looking statement” to reflect events or circumstances after the date of this announcement, or to reflect the 
occurrence of unanticipated events, except as may be required under applicable securities laws. 

The Company has concluded it has a reasonable basis for providing the forward-looking statements that relate to the Karlawinda Feasibility 
Study that are included in this announcement and which has been prepared in accordance with the JORC code (2012) and ASX Listing 
Rules. 

APPENDIX 1 – TENEMENT SCHEDULE 
Australia: 

Lease Project Company Blocks 1 Status Date of Grant/ 
Application Expiry 

Tenements 
E52/1711 Karlawinda Greenmount 33 Granted 05/08/2004 04/08/2018 
E52/2247 Karlawinda Greenmount 16 Granted 21/07/2009 20/07/2019 
E52/2398 Karlawinda Greenmount 15 Granted 28/04/2010 27/04/2020 
E52/2409 Karlawinda Greenmount 8 Granted 15/06/2010 14/06/2020 
E52/3323 Karlawinda Greenmount 11 Granted 11/03/2016 10/03/2021 
E52/3363 Karlawinda Greenmount 36 Granted 13/01/2017 12/01/2022 
E52/3364 Karlawinda Greenmount 44 Granted 07/03/2017 06/03/2022 
E52/3450 Karlawinda Greenmount 16 Granted 13/01/2017 12/01/2022 
E52/3474 Karlawinda Greenmount 128 Granted 03/07/2017 02/07/2022 
E52/3533 Karlawinda  Greenmount 109 Application 23/03/2017 - 
E52/3541 Karlawinda  Greenmount 7 Granted 28/03/2018 27/03/20123 
E52/3543 Karlawinda  Greenmount 8 Granted 28/03/2018 27/03/20123 
E52/3562 Karlawinda  Greenmount 20 Granted 28/03/2018 27/03/20123 
E52/3571 Karlawinda  Greenmount 10 Application 10/08/2017 - 

Total Blocks   461    
Miscellaneous Licences 

L52/174 Karlawinda  Greenmount 22.17 ha Application 25/08/2017 17/04/2039 
L52/177 Karlawinda  Greenmount 12.20 ha Granted 08/12/2017 07/12/2038 
L52/178 Karlawinda  Greenmount 21.41 ha Granted 08/12/2017 07/12/2038 
L52/179 Karlawinda  Greenmount 127.83 ha Application 25/08/2017 27/05/2039 
L52/181 Karlawinda  Greenmount 1.00 ha Application 15/09/2017 17/04/2039 
L52/183 Karlawinda  Greenmount 28.46 ha Application 08/12/2017 2/05/2039 
L52/189 Karlawinda Greenmount 1258 ha Application 10/04/2018 - 
L52/192 Karlawinda Greenmount 220 ha Application 16/05/2018 - 
L52/196 Karlawinda Greenmount 135 ha Application 1/06/2018 - 

Mining Lease 
M52/1070 Karlawinda Greenmount 2975.07 ha Granted 23/11/2016 22/11/2037 

Note: 
1. The area measurement for one block can vary between 2.8 – 3.2 km2 

Madagascar: 

Title 
Number Permit Type Grant  

Date 
Expiry  
Date 

Term 
(Years) Project Name Total Carres  

(New - 0.391km2) 
Interest  

% Note 

25095 PE 18-Jan-07 17-Jan-47 40 Ampanihy - Maniry 48 100% 1 
Total Carres 608   

Note: 
1. Leased to SQNY – Royalty and partial tenement fees payable to subsidiary Mada-Aust SARL. 
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Appendix 5B 

Mining exploration entity and oil and gas exploration entity 
quarterly report 

Introduced 01/07/96  Origin Appendix 8  Amended 01/07/97, 01/07/98, 30/09/01, 01/06/10, 17/12/10, 01/05/13, 01/09/16 

 

Name of entity 

CAPRICORN METALS LTD 

ABN  Quarter ended (“current quarter”) 

84 121 700 105  30 JUNE 2018 

   

 

Consolidated statement of cash flows Current quarter 
$A’000 

Year to date  
(12 months) 

$A’000 

1. Cash flows from operating activities 
15 69 1.1 Receipts from customers 

1.2 Payments for 

(1,339) (6,602)  (a) exploration & evaluation 

 (b) development - - 

 (c) production - - 

 (d) staff costs (322) (1,326) 

 (e) administration and corporate costs (191) (854) 

1.3 Dividends received (see note 3) - - 

1.4 Interest received 16 56 

1.5 Interest and other costs of finance paid - - 

1.6 Income taxes paid - - 

1.7 Grant Income 61 61 

1.8 Other: GST (Paid)/ Refunded 136 145 

1.9 Net cash from / (used in) operating 
activities 

(1,624) (8,451) 

 

2. Cash flows from investing activities 

(4) (36) 

2.1 Payments to acquire: 

 (a) property, plant and equipment 

 (b) tenements (see item 10) - - 

 (c) investments (deferred instalments) (7) (44) 
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Consolidated statement of cash flows Current quarter 
$A’000 

Year to date  
(12 months) 

$A’000 

 (d) other non-current assets - - 

2.2 Proceeds from the disposal of: 

- -  (a) property, plant and equipment 

 (b) tenements (see item 10) - - 

 (c) investments - 142 

 (d) other non-current assets - - 

2.3 Cash flows from loans to other entities - - 

2.4 Dividends received (see note 3) - - 

2.5 Other (provide details if material) - (331) 

2.6 Net cash from / (used in) investing 
activities 

(11) (269) 

 

3. Cash flows from financing activities 
- 9,129 3.1 Proceeds from issues of shares 

3.2 Proceeds from issue of convertible notes - - 

3.3 Proceeds from exercise of share options - - 

3.4 Transaction costs related to issues of 
shares, convertible notes or options 

- (372) 

3.5 Proceeds from borrowings - - 

3.6 Repayment of borrowings - - 

3.7 Transaction costs related to loans and 
borrowings 

- - 

3.8 Dividends paid - - 

3.9 Other (provide details if material) - - 

3.10 Net cash from / (used in) financing 
activities 

- 8,757 

 

4. Net increase / (decrease) in cash and 
cash equivalents for the period 

7,214 5,542 
4.1 Cash and cash equivalents at beginning of 

period 

4.2 Net cash used in operating activities 
(item 1.9 above) 

(1,624) (8,451) 

4.3 Net cash from/ (used) in investing activities 
(item 2.6 above) 

(11) (269) 

4.4 Net cash from financing activities (item 3.10 
above) 

- 8,757 
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Consolidated statement of cash flows Current quarter 
$A’000 

Year to date  
(12 months) 

$A’000 

4.5 Effect of movement in exchange rates on 
cash held 

- - 

4.6 Cash and cash equivalents at end of 
period 

5,579 5,579 

 

5. Reconciliation of cash and cash 
equivalents 
at the end of the quarter (as shown in the 
consolidated statement of cash flows) to the 
related items in the accounts 

Current quarter 
$A’000 

Previous quarter 
$A’000 

5.1 Bank balances 5,579 7,214 

5.2 Call deposits - - 

5.3 Bank overdrafts - - 

5.4 Other (provide details) - - 

5.5 Cash and cash equivalents at end of 
quarter (should equal item 4.6 above) 

5,579 7,214 

 

6. Payments to directors of the entity and their associates Current quarter 
$A'000 

6.1 Aggregate amount of payments to these parties included in item 1.2 137 

6.2 Aggregate amount of cash flow from loans to these parties included 
in item 2.3 

- 

6.3 Include below any explanation necessary to understand the transactions included in 
items 6.1 and 6.2 

 
Directors remuneration 95 
Exploration personnel services 42 
 

 

 

7. Payments to related entities of the entity and their 
associates 

Current quarter 
$A'000 

7.1 Aggregate amount of payments to these parties included in item 1.2  

7.2 Aggregate amount of cash flow from loans to these parties included 
in item 2.3 

- 

7.3 Include below any explanation necessary to understand the transactions included in 
items 7.1 and 7.2 
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8. Financing facilities available 
Add notes as necessary for an 
understanding of the position 

Total facility amount 
at quarter end 

$A’000  

Amount drawn at 
quarter end 

$A’000 

8.1 Loan facilities - - 

8.2 Credit standby arrangements - - 

8.3 Other (please specify) - - 

8.4 Include below a description of each facility above, including the lender, interest rate and 
whether it is secured or unsecured. If any additional facilities have been entered into or are 
proposed to be entered into after quarter end, include details of those facilities as well. 

 

 

9. Estimated cash outflows for next quarter $A’000 

9.1 Exploration and evaluation 1,500 

9.2 Development - 

9.3 Production - 

9.4 Staff costs 500 

9.5 Administration and corporate costs 250 

9.6 Other (provide details if material)  

9.7 Total estimated cash outflows 2,250 

 

10. Changes in 
tenements 
(items 2.1(b) and 
2.2(b) above) 

Tenement 
reference 
and 
location 

Nature of interest Interest at 
beginning 
of quarter 

Interest 
at end of 
quarter 

10.1 Interests in mining 
tenements and 
petroleum tenements 
lapsed, relinquished 
or reduced 

 Refer to Covering 
Quarterly Activity Report 
attached hereto  

  

10.2 Interests in mining 
tenements and 
petroleum tenements 
acquired or increased 

 Refer to Covering 
Quarterly Activity Report 
attached hereto  
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Compliance statement 

1 This statement has been prepared in accordance with accounting standards and policies which 
comply with Listing Rule 19.11A. 

2 This statement gives a true and fair view of the matters disclosed. 

   

   
Sign here:  ............................................................  Date: 17 July 2018 

(Company secretary) 

 

Print name:  Natasha Santi 

 

Notes 
1. The quarterly report provides a basis for informing the market how the entity’s activities have 

been financed for the past quarter and the effect on its cash position. An entity that wishes to 
disclose additional information is encouraged to do so, in a note or notes included in or attached 
to this report. 

2. If this quarterly report has been prepared in accordance with Australian Accounting Standards, 
the definitions in, and provisions of, AASB 6: Exploration for and Evaluation of Mineral 
Resources and AASB 107: Statement of Cash Flows apply to this report. If this quarterly report 
has been prepared in accordance with other accounting standards agreed by ASX pursuant to 
Listing Rule 19.11A, the corresponding equivalent standards apply to this report. 

3. Dividends received may be classified either as cash flows from operating activities or cash flows 
from investing activities, depending on the accounting policy of the entity. 
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